

DE MINISTER-PRESIDENT VAN DE REGERING EN VLAAMSE MINISTER VAN ECONOMIE, INNOVATIE EN INDUSTRIE, BUITENLANDSE ZAKEN, DIGITALISERING EN FACILITAIR MANAGEMENT, DE VLAAMSE MINISTER VAN FINANCIËN EN BEGROTING, VLAAMSE RAND, ONROEREND ERFGOED EN DIERENWELZIJN

TERNOTA AAN DE VLAAMSE REGERING

Betreft: Herziening van de Vlaamse bijdrage aan het Nationaal Plan voor Herstel en Veerkracht (Recovery and Resilience Facility – RRF)

Samenvatting

Sinds eind 2024 zijn de verschillende coördinerende entiteiten in België een algemene herziening van het plan aan het voorbereiden. Ook de Europese Commissie heeft aangedrongen op een dergelijke aanpassing om de administratieve werklast die verbonden is aan de uitvoering en beoordeling van de resterende mijlpalen en streefdoelen in het plan in te perken en maximaal het risico op een opschorting of vermindering van middelen te kunnen te mitigeren. De coördinerende entiteit ontving voor deze onderhandelingen op 14 maart 2025 een onderhandelingsmandaat van de Vlaamse regering.

Deze nota geeft een overzicht van de manier waarop en onder welke voorwaarden de coördinerende entiteit tot een sluitend pakket aan wijzigingen in de Vlaamse bijdrage aan het Nationaal Plan voor Herstel en Veerkracht is gekomen. Dit wijzigingsvoorstel zal geconsolideerd worden op nationaal niveau met de verschillende wijzigingen binnen de federale entiteit en de overige deelstaten en zal vervolgens op het interfederaal Overlegcomité van 10 oktober finaal goedgekeurd worden voor indiening bij de Europese Commissie. Goedkeuring ervan wordt voorzien op de Ecofin Raad van 14 november.

1. SITUERING

BELEIDSVELD/BELEIDSDOELSTELLING

Beleidsdomein: Kanselarij en Buitenlandse Zaken
Beleidsveld: ondersteuning Vlaamse Regering

Beleidsdomein: Financiën en Begroting
Beleidsveld: budgettair beleid

VORIGE BESLISSINGEN EN ADVIEZEN

Plan Vlaamse Veerkracht: opvolging en audit projecten

[illegible]

VR 2021 2602 VV DOC.0012-3 Audit Eur plan Herstel en Veerkracht – bijlageBIS

[VR 2021 3004 DOC.0480-1 Monitoring en Audit Eur plan Herstel en Veerkracht – notaBIS](#)

VR 2021 3004 DOC.0480-4 Monitoring en Audit Eur plan Herstel en Veerkracht – bijlage

VR 2021 3004 DOC.0480-6 Monitoring en Audit Eur plan Herstel en Veerkracht – bijlage

VR 2021 3004 DOC.0480-8 Monitoring en Audit Eur plan Herstel en Veerkracht – bijlage

VR 2021 0204 MED.0128-1 Vlaamse bijdrage Plan Herstel en Veerkracht – mededelingTER

VR 2021 0204 MED.0128-3 Vlaamse bijdrage Plan Herstel en Veerkracht – bijlageBIS

VR 2021 0204 MED.0128-4 Vlaamse bijdrage Plan Herstel en Veerkracht – bijlageBIS

VR 2022 1410 DOC.1093-1 Eerste betalingsaanvraag FHV – nota

VR 2022 1410 DOC.1093-3 Eerste betalingsaanvraag FHV – bijlage

VR 2022 1410 DOC.1093-5 Eerste betalingsaanvraag FHV – bijlage

VB 2022 1410 DOC1093-6 Eerste betalingsaanvraag FHV – bijlage

VR 2022 1410 DOC.1093-7 Eerste betalingsaanvraag FHV – bijlage

VR 2023 1407 MED.0279-1 Wijziging van het PHV – mededeling

VR 2023 1407 MED.0279-2 Wijziging van het PHV – bijlage

VR 2023 1407 MED.0279-3 Wijziging van het PHV – bijlage

VR 2024 1907 DOC.1051-1 Tweede betalingsaanvraag RRF - nota

VR 2024 1907 DOC.1051-4 Tweede betalingsaanvraag BRF - bijlage

VR 2024 1907 DOC.1051-5 Tweede betalingsaanvraag RRF - bijlage

VR 2024 0902 DOC.0184-1BIS Aangepaste governance opvolging RRF – nota

VR 2024 2012 DOC.1373-1 Derde Betaalaanvraag RRF - nota

VR 2024 2012 DOC.1373-2 Derde Betaalaanvraag RRF - bijlage

VR 2024 2012 DOC.1373-3 Derde Betaalaanvraag RRF - bijlage

1. Kapitaalsverhoging PMV:

2. Overzicht bijstellingen:

2. INHOUD

Het Belgisch Plan voor herstel- en veerkracht (PHV) werd op 30 april 2021 door het Overlegcomité goedgekeurd en vervolgens ter evaluatie voorgelegd aan de Europese Commissie. Op 13 juli 2021 verleende de Raad via een uitvoeringsbesluit zijn goedkeuring aan het Belgische Nationale Plan voor Herstel en Veerkracht. Een eerste grote wijziging van het plan kwam er in 2023, toen het REPowerEU hoofdstuk werd toegevoegd. Sindsdien werden er een aantal gerichte wijzigingen doorgevoerd via een versnelde amenderingsprocedure (op grond van artikel 21 van de RRF-Verordening) in het kader van de betaalaanvragen. Het huidige geldende uitvoeringsbesluit dateert van 1 juli 2025.

2.2 Algemene situering van de herzieningsaanvraag

/

Het ambitieniveau moet minimaal status quo blijven. Het totale Belgische plan moet daarenboven een climate tag van 37% en een digital tag van 20% van het totale budget kunnen aantonen. Bovendien moet de koppeling met de landspecifieke aanbevelingen gerespecteerd blijven en moet ook naar evenwicht gestreefd worden bij het onderhandelen van uitstel voor vertraagde mijlpalen en streefdoelen. Waar mogelijk spoort de Europese Commissie aan om mijlpalen en streefdoelen naar voor te schuiven én vervroegd in te dienen.

Gezien de complexiteit van deze herzieningsoefening, dient benadrukt te worden dat initieel toegewezen budgetten, die aanleiding gaven tot vastleggingen ten behoeve van de goedgekeurde projecten, in het kader van het RRF gekoppeld zijn aan mijlpalen en streefdoelen die behaald moeten worden. Beleidsdomeinen die om welke reden ook niet langer in staat zijn om deze mijlpalen en streefdoelen te behalen, en bijgevolg genoodzaakt zijn om maatregelen aan te passen en hun projectbudget naar beneden bij te stellen, kunnen niet langer aanspraak maken op de bestemming van de te heralloceren budgetten. De Vlaamse Regering heeft daartoe overigens bevestigd dat compensaties over de uitvoerende entiteiten heen en zelfs over de deelstaten heen mogelijk zijn en dat de Vlaamse coördinerende entiteit gelast is met de finale onderhandelingen van een sluitend pakket aan wijzigingen dat maximaal de risico's in het plan kan mitigeren. De coördinerende entiteit streeft ernaar om maximaal het aan Vlaanderen toegewezen budget te kunnen ontvangen en daarbij een impact op het vorderingensaldo te vermijden.

Op 20 juni werd de formele aanvraag voor de wijziging van het plan ingediend bij de Europese Commissie. Eveneens op 20 juni werden de coördinerende entiteiten uitgenodigd door de Europese Commissie voor een meeting met betrekking tot een communicatie aan het Europees Parlement van 4 juni, getiteld '[NextGenerationEU - The road to 2026](#)'.

- België ontving reeds 47% van de middelen, ofwel 2,37 miljard € (inclusief prefinanciering) van de 5,03 miljard €. Daarentegen werd slechts 29% van de mijlpalen en streefdoelen reeds beoordeeld.
- België moest nog 53% van de middelen ontvangen en 71% van de mijlpalen en streefdoelen indienen tijdens de resterende looptijd van het RRF. De laatste en zesde betaalaanvraag kan uiterlijk tot 30/09/2026 ingediend worden bij de Europese Commissie.
- De Europese Commissie moet de middelen uiterlijk op 31/12/2026 uitbetaald hebben aan de lidstaten. Er is in die periode geen ruimte voor een bijkomende gerichte wijziging, noch voor een stop-de-klok-periode. Niet-behaalde mijlpalen en streefdoelen krijgen bovendien geen opschortingsperiode en leiden onherroepelijk tot een vermindering van de toegekende middelen.

[illegible]

De Europese Commissie is in de zomer van start gegaan met een screening van voorbeelddossiers met betrekking tot de bewijslast van de uitstaande mijlpalen en streefdoelen, alsook over de huidige stand van zaken. Ook hebben zij proactief vereenvoudigingen en aanpassingen in de beschrijving van maatregelen, mijlpalen en streefdoelen voorgesteld, zoals het schrappen van tussentijdse mijlpalen, streefdoelen en alle overbodige tekst die aanleiding kan geven tot administratieve werklust bij de beoordeling.

Bijgevolg zal Vlaanderen het saldo van de downsize van het plan, zijnde 39.821.020 € toeschrijven aan een nieuwe investeringsproject in het Nationaal plan voor herstel en veerkracht. PMV wordt uitvoerende entiteit van het project en zal met de middelen een kapitaalsverhoging ontvangen. De middelen zullen binnen PMV aangewend worden om te investeren in de biotech sector. De kapitaalsverhoging moet uitgevoerd zijn tegen 31/07/2026. Daarnaast moet binnen deze termijn ook een investment policy aangenomen zijn, dat aantoont dat de middelen conform de RRF-doelstellingen en -voorwaarden worden aangewend.

De coördinerende entiteit heeft na afweging van de verschillende opties een beslissing gemaakt over de aanpassing van het plan en de herallocatie van de middelen. Onderstaande tabel geeft een overzicht van de wijzigingen, inclusief de budgetverschuivingen, die op het interfederaal Overlegcomité van 10/10/2025 dienen te worden goedgekeurd. In de bijlage onderaan deze nota, werd bovendien een overzicht van de concrete wijzigingen toegevoegd zoals ze aan de Commissie werden voorgesteld. Behoudens eenzijdige wijzigingen door de Commissie zullen deze wijzigingen worden doorgevoerd bij het nieuwe Uitvoeringsbesluit.

sub-totaal	1.013.734.208	1.828.776.512	1.200.261.302	320.340.010	401.438.746	40.549.368	4.805.100.146
BAR-transfer		100.808.721	107.087.178	20.954.189			228.850.088
totaal	1.013.734.208	1.929.585.233	1.307.348.480	341.294.199	401.438.746	40.549.368	5.033.950.234

Noot: FED = Federale Staat/ VLA = Vlaams Gewest/ WAL = Waals Gewest/ BRU = Brussels Hoofdstedelijk Gewest/ FWB = Franse Gemeenschap/ DG = Duitstalige Gemeenschap

Voor het ontvangen van volgende schijven, moet België de in het uitvoeringsbesluit van de Raad vastgestelde mijlpalen en streefdoelen behalen. De Operationele Regelingen tussen de Europese Commissie en België in uitvoering van de RRF-Verordening legt de tranches vast per betaalaanvraag waarop België een trekkingsrecht verkrijgt indien de Europese Commissie oordeelt dat de mijlpalen en streefdoelen waarop de betaalaanvraag betrekking heeft, bereikt zijn. De verdeling van deze tranches onder de entiteiten wordt in onderstaande tabel weergegeven.

Tabel 2. Uitsplitsing van de RRF-subsidies per betaalaanvraag

Tranche	FED	VLA	WAL	BRU	FWB	DG	Totaal
PF1	162.471.294	293.098.214	192.366.012	51.340.929	64.338.632	6.498.852	770.113.933
PF2	11.886.759	41.605.457	35.491.358	7.947.054	4.707.157	475.470	102.113.255
T 1	133.875.948	252.002.165	169.652.401	44.485.251	53.014.875	5.355.038	658.385.677
T 2	174.925.381	332.960.484	225.590.130	58.892.180	69.270.451	6.997.015	868.635.642
T 3	123.674.352	235.407.074	159.494.940	41.637.481	48.975.044	4.946.974	614.135.865
T 4	177.726.671	338.292.578	229.202.774	59.835.291	70.379.762	7.109.067	882.546.143
T 5	97.313.694	185.231.064	125.499.276	32.762.630	38.536.223	3.892.548	483.235.435
T 6	131.860.109	250.988.196	170.051.590	44.393.382	52.216.603	5.274.404	654.784.285
Totaal	1.013.734.208	1.929.585.233	1.307.348.480	341.294.199	401.438.746	40.549.368	5.033.950.235

Noot: PF = voorfinanciering/ T = Betalingstranche

Indien bepaalde mijlpalen en streefdoelen niet voldoende bereikt zijn, en de Raad van de EU beslist om de middelen niet of slechts gedeeltelijk uit te betalen, bepaalt het Samenwerkingsakkoord van 19 december 2022 betreffende het gebruik van de herstel- en veerkrachtfaciliteit hoe de gevolgen hiervan worden verdeeld over de verschillende entiteiten. De voorgestelde herziening van de Vlaamse bijdrage aan het PHV dient maximaal te verzekeren dat de RRF-subsidies voor de resterende betaalaanvragen effectief ontvangen zullen worden door Vlaanderen.

De hierboven vermelde kasontvangsten zijn echter niet gelijk aan de ESR-aanrekenbare RRF ontvangsten die met toepassing van de richtsnoeren van Eurostat ingeschreven kunnen worden. De ESR aanrekenbare ontvangsten van een bepaald jaar zijn gelijk aan de in dat jaar verrichte uitgaven in het kader van het aangepaste PHV.

Tot eind 2024 werden er al 1.408.213 duizend euro aan ESR-ontvangsten geregistreerd in de Vlaamse rekeningen, waarvan 1.374.235 duizend euro voor de RRF-projecten en 33.978 duizend euro voor de REPowerEU-projecten. Voor 2025 werden er 351.863 duizend euro ESR-ontvangsten geraamd in de begrotingsaanpassing 2025, waarvan 250.350 duizend euro voor de RRF-projecten en 101.513 duizend euro voor de REPowerEU-projecten. De beoogde PMV-kapitaalsverhoging met RRF middelen zal geen impact hebben op het vorderingensaldo van het Vlaamse Gewest. Het betreft een ESR-neutrale financiële transactie (zgn ESR 8-investering = PMV-kapitaalsverhoging) en ESR 8-aanrekenbare RRF ontvangsten. De PMV kapitaalsverhoging met RRF middelen verzekert de ontvangst van RRF middelen die anders verloren zouden gaan.

De (deel)projecten die geschrapt worden uit de Vlaamse bijdrage aan het PHV omdat ze de voorziene uitvoeringstermijn overschrijden, zullen wel nog leiden tot betalingsverplichtingen die niet gematcht

////////////////////////////////////

2. ESR-TOETS

IMPACT OP HET PERSONEEL VAN DE VLAAMSE OVERHEID

Het akkoord van de Vlaamse minister, bevoegd voor HR, is dus niet vereist.

IMPACT OP DE LOKALE EN PROVINCIALE BESTUREN

4. VERDER TRAJECT

De Europese Commissie beoordeelt vervolgens formeel de finale versie van het gewijzigde Nationale Plan voor Herstel en Veerkracht. Wanneer de Europese Commissie de wijzigingsaanvraag van het plan positief beoordeelt, wordt het nieuwe nationale plan voor herstel en veerkracht ter goedkeuring voorgelegd aan de Ecofin Raad. De Commissie beoogt om het dossier ter goedkeuring aan de Ecofin Raad van 14 november voor te leggen zodoende de 4^{de} betaalaanvraag nog in 2025 kan ingediend worden op basis van de nieuwe versie van het plan.

5. VOORSTEL VAN BESLISSING

De Vlaamse Regering beslist:

- a. Keurt, onder voorbehoud van de noodzakelijke goedkeuringen door de bevoegde entiteiten, het addendum op het Nationaal Plan voor Herstel en Veerkracht van België conform de uiteenzetting onder punt 2 goed;
- b. Machtigt de minister-president van de Vlaamse Regering en de Vlaamse minister bevoegd voor het budgettair beleid, om goedkeuring te verlenen aan beperkte bijkomende wijzigingen die op vraag van de Commissie nog worden aangebracht aan het addendum op het Nationaal Plan voor Herstel en Veerkracht van België.
- c. Machtigt de minister-president van de Vlaamse Regering en de Vlaamse minister bevoegd voor het budgettair beleid, om goedkeuring te verlenen binnen het nationaal Overlegcomité voor het addendum op het Nationaal Plan voor Herstel en Veerkracht van België.
- d. Machtigt de Vlaamse coördinerende entiteit om, na een positieve beslissing door het Overlegcomité, de federale coördinator op te dragen een schriftelijke goedkeuring voor deze wijzigingen over te maken aan de Europese Commissie.

De minister-president van de Vlaamse Regering,
Vlaams minister van Economie, Innovatie en Industrie, Buitenlandse Zaken, Cultuur, Digitalisering en
Facilitair Management

Matthias DIEPENDAELE

De Vlaamse minister van Financiën en Begroting, Vlaamse Rand, Onroerend Erfgoed en Dierenwelzijn,

Ben WEYTS

Bijlage 1: Vlaams aandeel Nationaal Plan voor Herstel en Veerkracht

////////////////////////////////////

- Sub-investment (iii) linked to Reform R-101(iii): Support for a scheme for home battery grant for private housing;
- Sub-investment linked to Reform R-1.02: 'Improved energy subsidy scheme' of the Brussels-Capital Region
- Investment I-1.01: 'Renovation of social housing' of the Flemish Region
- Investment I-1.02: 'Renovation of social housing' of the Brussels-Capital Region
- Investment I-1.03: 'Renovation of social housing' of the German-speaking Community

Milestone/target description:

Se q. N b	Related measure (Reform or Investme nt)	Milesto ne /target	Name	Qualitativ e Indicators (for milestone s)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measu re	Baseli ne	Goal	Quart er	Year	
6	Renovati on of private and social housing (I-1A)	7	Renovati ons of Private residential and social housing (step 2)		Dwell ings	64 112	121 732	Q2	202 4	Additional 67 620 residential dwellings (private and social housing) renovated. This target is indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above levels of renovation are achieved: <u>Private housing:</u> (i) Flemish Region (R-1.01; subsidies for energy efficiency and renewable energy): 66 150 dwellings. (ii) Brussels-Capital Region (R-1.02): 1 002 dwellings <u>Social housing:</u>

////////////////////////////////////

										136 059 dwellings. Social housing: (i) Brussel-Capital Region (I-1.02): 197 626 social housing units (ii) German-speaking community (I-1.03): 29 68 social housing units (iii) Flemish Region (I-1.01): 1 370 760 social housing units. The renovation of 1 596 1 454 social housing units shall reduce on average at least 30% of primary energy consumption; as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings.
--	--	--	--	--	--	--	--	--	--	---

I-1.05: 'RENOVATION OF PUBLIC BUILDINGS' OF THE FLEMISH REGION

Measure description:

The investment measure consists in stepping up investments in building stock renovation aims to accelerate the energy renovation of public buildings. Support shall be granted via the Flemish Energy Company (Vlaams Energiebedrijf) which acts as the central purchasing body and service provider for other public services (in particular the central administration) in the field of energy-related services. The measure involves (i) direct support actions in the form of energy-efficient works and (ii) indirect support action like energy audits. The implementation of the measure shall be completed by 30 June 2026. The measure consists of renovation of public buildings in Flemish Region.

Milestone/target description:

Seq. N b	Related measure (Reform or Investment)	Milestone /target	Name	Qualitative Indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	

////////////////////////////////////

										1 eco-velocity; and 1 wildlife detection system.
--	--	--	--	--	--	--	--	--	--	---

I-1.24: 'BLUE DEAL' OF THE FLEMISH REGION

Measure description:

The Blue Deal investment is part of a bigger plan of 80 projects and actions aiming for better preparedness for longer periods of drought and more frequent heat waves by addressing drought problems in a structural way. Under the plan, nine sub-actions of diverse nature shall be supported, addressing different actors, including industry, farmers and municipalities. The actions cover: (A) landscape projects for drought mitigation, (B) a research program in agriculture, (C) two projects on waterway pumps and locks, (D) a water management support scheme for companies that invest in innovative water saving technologies, (E) innovative projects on circular water use and digital monitoring and smart water data systems, (F) implementation of nature-based solutions in four defined areas and (G) wetland restoration projects. The implementation of the investment shall be completed by 30 June 2026

This investment aims to enhance preparedness for longer periods of drought and more frequent heat waves by addressing drought problems. The measure consists of supporting various actions on water management.

Milestone/target description:

Se q. N b	Related measure (Reform or Investme nt)	Milesto ne /target	Name	Qualitativ e Indicators (for milestone s)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measu re	Baseli ne	Goal	Quart er	Year	
41	Blue Deal (1-1.24)	M	Start of projects to reinforce biodiversity and/or mitigate climate change effects.	Written contractual or legal document to testify the start				Q2	2023	Written contractual or legal document signed or adopted to testify the start of 41 out of 46 projects to reinforce biodiversity and/or mitigate climate change effects like drought & flooding: 35 landscape projects for drought mitigation (projects A in the description of the

~~a hybrid workplace for Flemish officials. The implementation of the investment shall be completed by 30 December 2025~~

The objective of this measure is to digitalise the Flemish Government. The measure consists in the delivery of digitalisation projects.

Milestone/target description:

Se q. N b	Related measure (Reform or Investme nt)	Milesto ne /target	Name	Qualitativ e Indicators (for milestone s)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measu re	Baseli ne	Goal	Quart er	Year	
69	Digitalis ation of the Flemish Govern ment (I- 2.09)	M	Completi on of projects	11 projects are complete d-Delivery of projects				Q4	202 5	11 projects under milestone 68, which together contribute to four main objectives: 1. Towards public service for citizens, businesses and associations; 2. Enable quick and effective decisions with data; 3. Ensuring a reliable basic infrastructure by strengthening ICT building blocks; and 4. Providing a hybrid workplace for Flemish officials are completed. This milestone consists of the following deliverables: 1. My citizen Profile features four new function alities and is

////////////////////////////////////

- procurement of at least 32 M3 low-floor plug-in hybrid buses,
- procurement of at least 54 M3 low-floor electric buses,
- installation of at least 345 bus charging stations.

~~The implementation of the investment shall be completed by 31 December 2025.~~

The aim of this investment is to green the bus fleet in Flanders. This investment consists in the purchase or retrofit of hybrid and electric buses as well as in their purchase of bus charging stations.

Milestone/target description:

Seq. N°	Related measure (Reform or Investment)	Milestone /target	Name	Qualitative Indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
114	Greening the bus fleet (I-3G)	T	Formal order for green busses and related charging infrastructure in Flanders and Brussels		Orders	0	5	Q4	2024	Greening the bus fleet—VLA – Order placed for the retrofitting of hybrid buses into e-hybrid buses through an amendment to the existing framework contract – Order placed for plug-in hybrid buses within the existing framework contract – Order placed for fully electric buses – Order placed for the installation of charging infrastructure in the depots of the (fully) electric buses and the plug-in hybrid buses Greening the bus fleet—RBC – Order placed for 12 articulated full electric buses
115	Greening the bus fleet (I-3G)	T	Green buses placed in service and depots technically adapted in Flanders, Brussels and Wallonia		Vehicles	0	363 358	Q4	2025	Greening the bus fleet – VLA - 257 New and retrofitted plug-in e-hybrid buses are delivered and placed in service (the buses are adapted to provide services in the area where they are assigned) - 54 Fully electric buses are delivered and placed in service (the buses are adapted to provide services in

////////////////////////////////////

										the area where they are assigned} - Charging infrastructure is delivered placed in service in the bus depots in the assigned areas Greening the bus fleet – RBC-BCR - Delivery of 33 articulated electric busses and tests Greening the bus fleet – WAL - Delivery of 14 articulated full electric buses - Delivery of 5 bi-articulated full electric buses
--	--	--	--	--	--	--	--	--	--	---

Milestone/target description:

Se q. N b	Related measure (Reform or Investme nt)	Milesto ne /target	Name	Qualitativ e Indicators (for milestone s)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measu re	Baseli ne	Goal	Quart er	Year	
165	Learning and Career- offensive (I-5.04)	T	Support to enterprises in Flanders via competency checks and calls for projects		Enterpr ises	0	357	Q4	2024	357 enterprises falling within one of the following categories have benefitted from the support under the measure: (i) SMEs reached with a competency check (ii) social economy enterprises supported in their innovative strategic transformation through the calls 'open innovation strategic transformation' and 'future-oriented training to support the most vulnerable groups in the social economy'; 357 enterprises have benefitted from one of the following projects: (i) Competence checks for SME (ii) Call 'open innovation strategic transformation' for social economy enterprises (iii) Call 'future-oriented training to support the most vulnerable groups in the social economy' for social economy enterprises.

I-5.06: 'DIGITAL SKILLS OF THE FLEMISH REGION

Measure description:

////////////////////////////////////

The measure implements the agreement concluded between the Flemish government and social partners, which include the objective of the ‘digital transformation of Flanders’ (pillar II of the agreement). The project consists of three separate initiatives: (i) “eLearning action plan”, with calls for public training providers to develop their online training offer, (ii) “career digital tools and services”, with the development of an individual training and career account, (iii) “digital tools and services for employers and partners”, with the digital transformation of Flanders public employment service (VDAB) and of the Department of Labour and social economy (Werk & Social Economie). The implementation of the investment shall be completed by 31 December 2024.

The measure aims to promote digital transformation in Flanders. The measure consists of making digital tools more accessible.

Milestone/target description:

Milestone/target description:										
Se q. N b	Related measure (Reform or Investme nt)	Milesto ne /target	Name	Qualitativ e Indicators (for milestone s)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measu re	Baseli ne	Goal	Quart er	Year	
170	Digital skills (I- 5.06)	M	Digital tools and services to citizens, employers and the Flemish Public Employment Service (VDAB) partners fully deployed in Flanders	Management and policy monitoring report of VDAB and Department WSE				Q4	2024	The report certifies the full deployment of the following digital tools and services to citizens; employers and VDAB partners fully deployed in Flanders: 1. A personalised digital career platform, coupled with a personalised offer of training opportunities and incentives for citizens is accessible and operational. 2. Digital employer counter of VDAB and digital partner platform are operational, allowing VDAB mediators to actively contact all employers with vacancies under shared management and support them digitally in filling the vacancies. The follow-up of all VDAB partners is also done through the digital partner platform. 3. Digital services to employers have been extended by means of a digital employer counter

////////////////////////////////////

Milestone/target description:

I-5.14: 'RECYCLING HUB' OF THE FLEMISH REGION

The Flanders recycling hub measure aims to realise at least six important investments in new recycling facilities. The focus is on missing links in a number of value chains to enable local circular production, such as the recycling of nappies, mattresses, and textiles. Investments are also sought in the plastic and chemical sectors.

The measure was launched in the fourth quarter of 2020. The award of contracts shall be completed by 31 December 2022. The projects shall be completed by 30 June 2026.

Milestone/target description:

////////////////////////////////////

Milestone/target description:

Se q. N b	Related measure (Reform or Investme nt)	Milesto ne /target	Name	Qualitativ e Indicators (for milestone s)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measu re	Baseli ne	Goal	Quart er	Year	
218	Saving energy in public buildings - VLA (I-7)	T	Energy-efficient renovation of public buildings		Numbe r	0	555 554	Q2	2026	Four Three public buildings have been shall be renovated: (1) Martelaarsplein 7; Martelaarsplein 19 and Kreupelenstraat 2; Brussel; (2) Winston Churchillkaai 2; Oostende; (3) Justitiehuis, Ieper; (4) Koolstraat 35; Brussel (I-7.06), reducing on average at least 30% of primary energy consumption (I-7.06); as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings. The reduction of at least on average 30% of primary energy consumption will be proven with ex-ante and ex-post Energy Performance Certificates (EPCs) for each of these buildings. In accordance with Annex I of the EPBD (Directive 2010/31/EU), the EPCs ex-ante and ex-post can be based on calculated energy use in line with the relevant (national) energy performance methodology. At least 100 public school buildings have been shall be equipped with at least 100 000 20.300 cumulative m² kWp of solar panels (I-7.07).

////////////////////////////////////

										At least 300 400 care buildings shall have had an energy audit. At least 50 care buildings have completed the shall have energy measures for which a grant was received completed (I-7.08). In total, at least 450 buildings shall have an energy audit or completed energy measures for which a grant was received. The VRT building has been shall be equipped with heat pumps and solar panels, as well as LED lights, roof insulation and intelligent energy monitoring. (I-7.09)
--	--	--	--	--	--	--	--	--	--	---

I-7.08: 'ENERGY MEASURES FOR CARE BUILDINGS' OF THE FLEMISH REGION

Measure description:

This investment consists in (1) performing energy audits and (2) completing energy measures in care buildings. The implementation of the measure shall be completed by 30 June 2026.

Milestone/target description:

Seq. N b	Related measure (Reform or Investment)	Milestone /target	Name	Qualitative Indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
218	Saving energy in public buildings - VLA (I-7)	T	Energy-efficient renovation of public buildings		Number	0	555 554	Q2	2026	Four Three public buildings have been shall be renovated: (1) Martelaarsplein 7; Martelaarsplein 19 and Kreupelenstraat 2; Brussel; (2) Winston Churchillkaai 2; Oostende; (3) Justitiehuis, Leper; (4) Koolstraat 35; Brussel (I-7.06), reducing on average at least 30% of primary energy consumption (I-7.06); as defined in Commission

I-7.09: 'ENERGY MEASURES FOR THE VRT BUILDING' OF THE FLEMISH REGION

Measure description:

This investment consists in the deployment of heat pumps and solar panels **and**, as well as LED lights, roof insulation and intelligent energy monitoring in the new VRT (Vlaamse Radio en Televisie) building. The implementation of the measure shall be completed by 30 June 2026.

Milestone/target description:

Se q. N b	Related measure (Reform or Investme nt)	Milesto ne /target	Name	Qualitativ e Indicators (for milestone s)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measu re	Baseli ne	Goal	Quart er	Year	
218	Saving energy in public buildings - VLA (I-7)	T	Energy- efficient renovation of public buildings		Numbe r	0	555 554	Q2	2026	Four Three public buildings have been shall be renovated: (1) Martelaarsplein 7; Martelaarsplein 19 and Kreupelenstraat 2; Brussel, (2) Winston Churchillkaai 2; Oostende, (3) Justitiehuis, Ieper; (4) Koolstraat 35; Brussel (I-7.06), reducing on average at least 30% of primary energy consumption (I- 7.06), as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings. The reduction of at least on average 30% of primary energy consumption will be proven with ex- ante and ex-post Energy Performance Certificates (EPCs) for each of these buildings. In accordance with Annex I of the EPBD (Directive 2010/31/EU), the EPCs ex-ante and ex-post can be based on calculated energy use in line with the relevant (national) energy performance methodology.

////////////////////////////////////

										average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings.
--	--	--	--	--	--	--	--	--	--	---

I-7.14: 'CALL FOR CLIMATE ACTION IN THE AGRICULTURE' OF THE FLEMISH REGION

Measure description:

This investment consists in supporting energy-saving techniques (such as insulation, heat storage, heat recovery, monitoring the frequency of pumps and fans, pre-cooling), green heat and renewable energy (such as solar water heaters, heat pumps, sustainable and local use of biomass), aimed **measure aims** at reducing the greenhouse gas emissions in the agricultural sector. The measure shall be implemented, using the same modalities applied to the measure "3.23 — VLIIF Productive investments in agricultural holdings" included in the Flemish strategic plan under the Common Agricultural Policy. The implementation of the measure shall be completed by 30 June 2026. **The measure consists in supporting energy-saving techniques, green heat and renewable energy.**

Milestone/target description:

Se q. N b	Related measure (Reform or Investme nt)	Milesto ne /target	Name	Qualitativ e Indicators (for milestone s)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measu re	Baseli ne	Goal	Quart er	Year	
22 5	Call for climate measures in agriculture (I-7.14)	T	Completion of projects awarded under the call for proposals		Numbe r	0	270	Q2	2026	Completion of at least 270 projects in agriculture on energy-saving techniques, green heat or renewable energy, aimed at reducing the greenhouse gas emissions, finalised.

I-7.18: 'INNOVATIVE RENEWABLE ENERGY PRODUCTION INITIATIVES' OF THE FLEMISH REGION

Measure description:

This measure **aims at awarding subsidies to companies investing in the electrification of port infrastructure in Flanders.** consists in awarding subsidies to companies investing in research and development activities related to the production of innovative technologies in the field of solar energy (photovoltaic cells, solar thermal systems, energy storage and incorporation into energy grids (electric or thermal)), as well as to companies investing in the electrification of port infrastructure in Flanders (shore-side electricity). To this end, a call for projects shall be launched, targeting projects in these two areas. The implementation of the measure shall be completed by 30 June 2026

Milestone/target description:

Se q.	Related measure	Milesto ne	Name	Qualitativ e	Quantitative indicators	Indicative timeline	
----------	--------------------	---------------	------	-----------------	----------------------------	------------------------	--

////////////////////////////////////

The implementation of the measure shall be completed by 31 August 2026.

Se q. N b	Related measure (Reform or Investme nt)	Milesto ne /target	Name	Qualitativ e Indicators (for milestone s)	Quantitative indicators (for targets)			Indicative timeline for completion		Description of each milestone and target
					Unit of measu re	Baseli ne	Goal	Quart er	Year	
[X]	Equity injection into Participati emaatscha ppij Vlaanderen (PMV) to support companies active in the field of	M	Investment policy	Adoption of an investment policy				Q2	2026	Adoption of a new investment policy for the use of the additional equity.

¹¹ This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an increase of the plants' waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.

