

BE-C[C13]-I[I-123] 'Ecological defragmentation' of the Flemish Region

BE-C[C13]-I[I-123]-T[40] Finalisation of projects on ecological defragmentation

Date of completion: October 2025

1) Context: description of the measure and relevant context from the CID annex [text in full from the English version]

I-1.23: 'Ecological defragmentation of the Flemish Region

This investment aims to contribute to the restoration of ecosystems and the development of a nature network in Flanders. The measure consists of supporting ecological defragmentation projects.

2) Copy of the milestone/target wording

Seq.num	Measure (reform or investment)	Milestone/Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timetable for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
40	Ecological defragmentation (I-1.23)	T	Finalisation of projects on ecological defragmentation		Projects	0	7	Q2	2026	<p>Proces-verbaal demonstrating completion or commissioning were issued for the following 7 infrastructure projects:</p> <ul style="list-style-type: none"> • 3 ecoducts; • 1 ecovalley; • 1 verge bridge; • 1 eco-veloduct; • And 1 wildlife detection system.

3) List of key evidence provided in FENIX

	Identifier [same as in FENIX]	Name of the evidence. For legal acts please provide the full legal reference and date of entry into force	Short description	Link to the requirements below
1	projecten_VV105_06102025	projecten_VV105_06102025	Overview of all the project with indication of the location of the projects and a brief description.	
2	N75_PV_IGN	N75_PV_IGN	Proces-verbaal van ingebruikname	Evidence to demonstrate commissioning of ecoduct
3	N71_PV_IGN	N71_PV_IGN	Proces-verbaal van ingebruikname	Evidence to demonstrate commissioning of ecoduct
4	R0_PV_VO	R0_PV_VO	Proces-verbaal van voorlopige oplevering	Evidence to demonstrate completion of ecoduct

5	N76_PV_IGN	N76_PV_IGN	Proces-verbaal van ingebruikname	Evidence to demonstrate commissioning of ecovalley
6	E40_PV_VO	E40_PV_VO	Proces-verbaal van voorlopige oplevering	Evidence to demonstrate completion of verge bridge
7	E17_PV_VO	E17_PV_VO	Proces-verbaal van voorlopige oplevering	Evidence to demonstrate completion of ecoveloduct
8	N76_WDS_PV_IGN	N76_WDS_PV_IGN	Proces-verbaal van ingebruikname	Evidence to demonstrate commissioning of wildlife detection system

4) Detailed justification

Requirement 1: 'proces-verbaal demonstrating completion or commissioning issued for 3 ecoducts'

Regarding the ecoducts N75 (Dilsen-Stokkem) and N71 (Lommel), the evidence demonstrates the commissioning of the two projects since it is a proces-verbaal van ingebruikname. Concerning the third ecoduct, R0, the evidence demonstrates the completion through a proces-verbaal van voorlopige oplevering. All documents are dated and signed.

Requirement 2: 'proces-verbaal demonstrating completion or commissioning issued for 1 ecovalley'

The signed and dated proces-verbaal demonstrates the commissioning of the ecovalley N76 (Oudsbergen).

Requirement 3: 'proces-verbaal demonstrating completion or commissioning issued for 1 verge bridge'

The signed and dated proces-verbaal demonstrates the completion of the verge bridge N40 (Bertem).

Requirement 4: 'proces-verbaal demonstrating completion or commissioning issued for 1 eco-veloduct'

The signed and dated proces-verbaal demonstrates the completion of the eco-veloduct E17 (Waasmunster).

Requirement 5: 'proces-verbaal demonstrating completion or commissioning issued for 1 wildlife detection system'

The signed and dated proces-verbaal demonstrates the commissioning of the wildlife detection system N76 (Oudsbergen).

BE-C[C33]-I[I-3F] 'Charging stations' of the Flemish Region**BE-C[C33]-I[I-3F]-T[122] New accessible semi-public and public charging points****Date of completion: 31/07/2025**

1) Context: description of the measure and relevant context from the CID annex [text in full from the English version]

I-3.19: 'Charging stations' of the Flemish Region

The aim of this investment is to deploy charging points. This investment consists in making new charging points (public and semi-public) accessible throughout the Flemish Region.

2) Copy of the milestone/target wording [text in full from the English version]

Seq.num	Measure (reform or investment)	Milestone/Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timetable for completion		Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year	
122	Charging stations (I-3F)	T	New accessible semi-public and public charging points		Charging Points	0	27 000	Q2	2025	Flemish Region (related to I-3.19): 27 000 new accessible charging points

3) List of key evidence provided in FENIX

	Identifier [same as in FENIX]	Name of the evidence. For legal acts please provide the full legal reference and date of entry into force	Short description	Link to the requirements below
1	Charging Points Flanders	Charging Points Flanders	A cumulative list of charging points with the coordinates of the charging point and the type of charging point. The list has been validated by EcoMovement, certifying that the data have not been changed since extraction from the database.	Part of the verification mechanism to demonstrate that new charging points of the public and semi-public nature are accessible. It also shows installation date to ensure the charging points are new since the 1 st of February 2020.

2	https://gis-viewer.mow.vlaanderen.be/mapstore/#/viewer/5014	https://gis-viewer.mow.vlaanderen.be/mapstore/#/viewer/5014	GIS map where all locations of the public and semi-public charging points are visible in real time.	The map displays all charging points accessible in Flanders and whether they are public or semi-public.
---	---	---	---	---

4) Detailed justification

*[Explain clearly how the achievement of the milestone/target is demonstrated by the evidence provided, **covering ALL elements of the milestone/target and the elements of the measure description that are directly or indirectly linked to the milestone/target's requirements.** (e.g. the fact that (i) a certain institution had (ii) to accomplish something (iii) in a certain way in order (iv) to achieve a certain goal (v) by a certain date). Please provide **a clear link between all the below elements and the one or more evidence items listed above.***

Requirement 1: 'new charging points (public and semi-public) accessible'

Through the different policy initiatives of the Flemish Region, which inter alia includes subsidy calls and the award of concessions for providing charging infrastructure along motorways, the number of new public and semi-public charging points has increased sharply since 2020. In February 2020 there were 5.215 unique public and semi-public charging points in the Flemish Region, by the end of July 2025 this number has increased to 68.312.

Charging point operators are obliged to provide information on the existing and new public and semi-public charging points. This information is collected in a central database, managed by an external service provider, currently Eco-Movement B.V.

All locations of the public and semi-public charging points in the Flemish Region are indicated on a free and publicly available GIS map. This map is updated regularly, reflecting the continuous growth of available charging points.

<https://gis-viewer.mow.vlaanderen.be/mapstore/#/viewer/5014>

Requirement 2: '27.000 new accessible charging points'

Out of the 63.097 new public and semi-public charging points that were installed in the Flemish Region since February 2020, we have drawn a list of 27.000 new accessible charging points out of the central database. This list can be found in annex to this cover note. Uniqueness of the charging point can be verified through the column "charging point ID". Installation after 1st February 2020 can be verified through the column "spot created".

16.10.2025

Department of Work and Social Economy of Flanders

Measure name:

Learning and career-offensive (I-5.04)

Measure description:

The measure aims to boost training and life-long learning. The measure consists of providing support to enterprises for competence checks, innovation strategy and training.

Milestone/target description:

357 enterprises have benefitted from support through one of the following projects:

1. Competence Checks for SME
2. Call 'open innovation strategic transformation' for social economy enterprises.
3. Call 'future-oriented training to support the most vulnerable groups in the social economy' for social economy enterprises.

Verification mechanism:

Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.

This document shall list as an annex the following documentary evidence:

1. List of enterprises supported and evidence of transfer of support;
2. Statistics and breakdowns of categories of final recipients covering the following sub-measures:
 - (a) SMEs supported in competency check,
 - (b) Final recipients of the call "open innovation call strategic investment support",
 - (c) Final recipients of the call "forward-looking training offer tailored to the most vulnerable groups in the social economy",

On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each individual final recipients:

For SME's reached with a competency check:

- Document signed by SME that was reached with a competency check confirming receipt of support by the beneficiary

For final recipients of the call 'open innovation strategic transformation':

- Final evaluation and report including the final settlement as well as the electronic signatures of project managers

For final recipients of call 'future oriented training to support the most vulnerable groups in the social economy':

- Certificate for every enterprise detailing the training/investment received.

A. Evidence provided:

Files provided:

- BE-C[C51]-I[I-504]-T[165] Cover note_bis: This cover note contains the content and information that is requested within the verification mechanism as the “summary document”. As such, this document duly justifies how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. It was adjusted to the new measure and target description in October 2025.
- BE-C[C51]-I[I-504]-T[165] Spreadsheet: Spreadsheet listing the supported enterprises with statistics and breakdowns of categories of final recipients covering the following sub-measures: (a) SMEs supported with competency check, (b) Final recipients of the call "open innovation call strategic investment support", (c) Final recipients of the call "forward-looking training offer tailored to the most vulnerable groups in the social economy".
- BE-C[C51]-I[I-504]-T[165] Action plan and transfer of support_SME reached with a competency check (449249956).pdf: example of the document signed by SME that was reached with a competency check confirming receipt of support by the beneficiary.
- BE-C[C51]-I[I-504]-T[165] Certificate_'open innovation strategic transformation' (465819833).pdf: example of the signed and dated certificate innovation strategic transformation.
- BE-C[C51]-I[I-504]-T[165] Final evaluation 'open innovation strategic transformation' (407601720).pdf: example of the final evaluation 'open innovation strategic transformation'.
- BE-C[C51]-I[I-504]-T[165] future-oriented training (432166276).pdf: example of the signed and dated certificate future-oriented training.
- BE-C[C51]-I[I-504]-T[165] Call_open innovation strategic transformation.pdf
- BE-C[C51]-I[I-504]-T[165] Call_future-oriented training to support the most vulnerable groups in the social economy.pdf

On the basis of a sample:

- BE-C[C51]-I[I-504]-T[165] Actionplan and transfer of support_template (*Number of enterprise*): Document signed by SME that was reached with a competency check confirming receipt of support by the beneficiary. This will be provided for each enterprise that is selected on the basis of a sample by the Commission.
- BE-C[C51]-I[I-504]-T[165] Certificate_'open innovation strategic transformation' (*Number of enterprise*). This will be provided for each enterprise that is selected on the basis of a sample by the Commission.
- BE-C[C51]-I[I-504]-T[165] Final evaluation 'open innovation strategic transformation' (*Number of enterprise*) This will be provided for each enterprise that is selected on the basis of a sample by the Commission.
- BE-C[C51]-I[I-504]-T[165] Certificate future-oriented training' (*Number of enterprise*). This will be provided for each enterprise that is selected on the basis of a sample by the Commission.

B. Detailed justification:

Learning and career-offensive (I-5.04): The measure aims to boost training and life-long learning. The measure consists of providing support to enterprises for competence checks, innovation strategy and training.

Target description: 357 enterprises have benefitted from support through one of the following projects: 1. Competence Checks for SME 2. Call 'open innovation strategic transformation' for social economy enterprises. 3. Call 'future-oriented training to support the most vulnerable groups in the social economy' for social economy enterprises.

An overview is given of all the enterprises that were reached in file BE-C[C51]-I[I-504]-T[165] Spreadsheet. The sheets detail the several subprojects and sum up the supported enterprises.

For subproject (a) competency check, in total 389 enterprises were reached.

For subproject (b) the call 'open innovation strategic transformation', in total 61 enterprises were reached.

For subproject (c) the call 'future-oriented training to support the most vulnerable groups in the social economy', in total 72 enterprises were reached.

Since it was possible that social economy enterprises could benefit from both calls, namely subproject (b) and (c), we further considered the unique number of enterprises that were reached via either subproject (b) or subproject (c). Therefore, to sum up, sheet "a of b of c" considers the 470 unique enterprises that were reached via the three subprojects, exceeding the goal of reaching 357 enterprises.

For the competency check, the focus is on SME's. More information on the project can be found here: <https://www.europawse.be/onze-themas/levenslang-leren/competentiecheck>. In the spreadsheet, we have given characteristics of these enterprises that have benefitted from this project, so we can define them as small or medium sized enterprises according to the European definition.

For the calls that focus on the social economy enterprises, we have added both calls as evidence: BE-C[C51]-I[I-504]-T[165] Call_open innovation strategic transformation.pdf and BE-C[C51]-I[I-504]-T[165] Call_future-oriented training to support the most vulnerable groups in the social economy.pdf. Section 3 in each call provides more information on who could participate in the call.

For each enterprise that will be selected on the basis of a sample by the Commission, proof will be given that the enterprise has benefitted from the support under the measure. The social economy enterprises are divided in multiple categories, depending on which of the sub-projects they were the final recipients of:

a) SMEs reached with a competency check

A document has been signed with every SME that was reached with a competency check thereby confirming that the beneficiary has received support in the form of guidance and advice within the framework of the assignment "Competency checks in Flemish enterprises".

Documents will be handed in for the selected enterprise and will be named BE-C[C51]-I[I-504]-T[165] Action plan and transfer of support_SME reached with a competency check (*Number of enterprise*). An example is included for enterprise AVOMA PLAST [BE-C\[C51\]-I\[I-504\]-T\[165\] Action plan and transfer of support_SME reached with a competency check \(449249956\).pdf](#) This enterprise is listed in sheet “(a)” in the spreadsheet Excel in row 113, and in the overview sheet “a of b of c” in row 113.

b) Final recipients of the call 'open innovation strategic transformation'

For every recipient of the call ‘open innovation strategic transformation’ a signed and dated certificate is provided. In this certificate the enterprise declares that they have received aid for the call ‘open innovation strategic transformation’, not exceeding the maximum amount of state aid. An example is included for enterprise Delta, Sociale Werkplaats voor Oost-Brabant [BE-C\[C51\]-I\[I-504\]-T\[165\] Certificate 'open innovation strategic transformation' \(465819833\).pdf](#) This enterprise is listed in sheet “(b)” in the spreadsheet Excel in row 59 and in the overview sheet “a of b of c” in row 477. This document is also uploaded to the PLATOS application <https://www.socialeconomie.be/nl/platos-applicatie>.

Also, a final evaluation is made and available via our PLATOS application <https://www.socialeconomie.be/nl/platos-applicatie>. Enterprises are informed on this evaluation and a pdf can be provided with the final evaluation letter. The evaluation is based on the final report submitted in PLATOS containing the following elements: a report focused on the content of the project, an overview of the investments, operating costs and wage costs with supporting documents such as invoices and wage statements, supporting evidence for public procurement regulations if applicable, and a declaration of honour regarding the maximum amount of support, compliance with the DNSH principle, etc. With regard to the report focused on the content of the project, the promotor is asked to answer the following questions: *Beschrijf kort de verschillende fases en de uitgevoerde acties gedurende de volledige looptijd van het project. Geef duidelijk aan wie (uzelf, eventuele partners, onderaannemers) welke acties heeft uitgevoerd. Indien er fundamentele wijzigingen zijn ten opzichte van de oorspronkelijke aanvraag, motiveer deze kort. Geef aan wat de redenen zijn voor de wijzigingen, en wat de invloed ervan is op de projectuitvoering, het resultaat en de gemaakte kosten. Omschrijf kort de gerealiseerde meerwaarde op sociaal, economisch en/of ecologisch vlak van uw project. Wat is het effect op de duurzame tewerkstelling van de doelgroepmedewerkers? Geef aan of uw project hiermee tegemoetkomt aan de uitdagingen waarop u wenste in te spelen. Geef zicht op de bredere impact van de resultaten. Hoe zullen de resultaten van dit project blijven doorwerken na afloop van de subsidieperiode? Indien u samenwerkte met een partner of onderaannemer, schets dan kort het verloop van deze samenwerking. Geef aan of er zich wijzigingen hebben voorgedaan ten opzichte van de aanvraag, wat de redenen waren en wat de invloed ervan is op de projectuitvoering, het resultaat en de gemaakte kosten.* These final evaluation documents will be handed in for the selected enterprise and will be named BE-C[C51]-I[I-504]-T[165] Final evaluation 'open innovation strategic transformation' (*Number of enterprise*). An example is included for enterprise Lidwina vzw [BE-C\[C51\]-I\[I-504\]-T\[165\] Final evaluation 'open innovation strategic transformation' \(407601720\).pdf](#) This enterprise is listed in sheet “(b)” in the spreadsheet Excel in row 14, and in the overview sheet “a of b of c” in row 406.

c) Final recipients of call 'future -oriented training to support the most vulnerable groups in the social economy'

In the social profit sector, training funds (vormingsfondsen/fonds de formation) offer trainings or finances educational needs (investments). Given that we work with these intermediary organizations to reach social economy enterprises, we ask them to report to us on which social economy

enterprises have requested aid in the form of trainings or investments. We request a certificate in which the organisations declare that they have received aid in the form of training activities and/or investment in training infrastructure. All beneficiaries of this call have signed a declaration stating that they have received aid 'in the form of training activities and/or investments in training infrastructure through this project. They authorise the training fund to provide the administration with an overview of the aid received.

Documents handed in will thus be a certificate for every enterprise with more info on the training/investment received. These certificates will be found under the file name *BE-C[C51]-I[I-504]-T[165] future-oriented training (Number of enterprise)*. An example is included for enterprise Zonnehoeve Production *BE-C[C51]-I[I-504]-T[165] future-oriented training (432166276).pdf*. This enterprise is listed in sheet "(c)" in the spreadsheet Excel in row 68, and in the overview sheet "a of b of c" in row 457.

27.10.2025

Department of Work, Economy, Science, Innovation and Social Economy (WEWIS)

BE-C[C51]-I[I-506] 'Digital skills' of the Flemish Region

M[170]

Measurement description I-5.06: 'Digital skills' of the Flemish Region

The measure aims to promote digital transformation in Flanders. The measure consists of making digital tools and services available for citizens, employers or the Flemish Public Employment Service (VDAB) partners.

Milestone description:

Following digital tools and services are available for citizens, employers or VDAB partners in Flanders:

1. Digital career platform for citizens
2. Digital employer counter of VDAB and digital partner platform
3. Digital employer counter of Department WSE
4. Department WSE open data platform with datasets

A. Evidence provided:

Files provided:

- BE-C[C51]-I[I-506]-T[170] Cover note: This document justifies how the target (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.
- BE-C[C51]-I[I-506]-T[170] Certificate subproject 1: A certificate that is signed and dated by the contractor or program manager and the competent authority demonstrating that subproject 1 "Digital career platform for citizens" has been completed.
- BE-C[C51]-I[I-506]-T[170] Certificate subproject 2a: A certificate that is signed and dated by the contractor or program manager and the competent authority demonstrating that subproject 2a "Digital employer counter of VDAB" has been completed.
- BE-C[C51]-I[I-506]-T[170] Certificate subproject 2b: A certificate that is signed and dated by the contractor or program manager and the competent authority demonstrating that subproject 2b "Digital partner platform" has been completed.
- BE-C[C51]-I[I-506]-T[170] Certificate subproject 3: A certificate that is signed and dated by the contractor or program manager and the competent authority demonstrating that subproject 3 "Digital employer counter of Department WSE" has been completed.
- BE-C[C51]-I[I-506]-T[170] Certificate subproject 4: A certificate that is signed and dated by the contractor or program manager and the competent authority demonstrating that subproject 4 "Department WSE open data platform with datasets"
- BE-C[C51]-I[I-506]-T[170] Report: a report by the competent authority, VDAB and the Department WEWIS, demonstrating the completion of the four subprojects.

B. Detailed justification:

Following digital tools and services are available for citizens, employers or VDAB partners in Flanders:

1. Digital career platform for citizens
2. Digital employer counter of VDAB and digital partner platform
3. Digital employer counter of Department WSE
4. Department WSE open data platform with datasets

Subproject 1: A personalised digital career platform, coupled with a personalised offer of training opportunities and incentives for citizens is accessible. More information can be found in the report, which also includes printscreens of the platform. The Commission or auditor can also request a “live” demonstration of the personalised digital career platform via Microsoft Teams. (See for instance <https://orientatie.vdab.be/> or <https://www-login.vdab.be/login/start>) Furthermore, a certificate is included that is signed and dated by the contractor or program manager and the competent authority demonstrating that subproject 1 “Digital career platform for citizens” has been completed.

Subproject 2: Digital employer counter of VDAB and digital partner platform are accessible. The first employer counter allows VDAB mediators to actively contact employers with vacancies under shared management and support them digitally in filling the vacancies. The follow-up of VDAB partners is done through the digital partner platform. More information can be found in the report, which also includes printscreens of the counter and platform. The Commission or auditor can also request a “live” demonstration of the digital employer counter or the digital partner platform via Microsoft Teams (See for instance <https://werkgevers.vdab.be/> or <https://extranet.vdab.be/>). Furthermore, two certificates are included that are signed and dated by the contractor or program manager and the competent authority demonstrating that subproject 2a “Digital employer counter of VDAB” and subproject 2b “Digital partner platform” have been completed.

Subproject 3: Digital services to employers have been extended by means of a digital employer counter of Department WSE (since 1/1/2025 merged with the department of Economie, Wetenschappen en Innovatie (EWI), therefore named Department WEWIS since 1/1/2025) accessible to employers. The WSE digital employer counter is a project composed of multiple sub-projects, that are discussed in the report. More information can be found in the report, which also includes printscreens of the counter. The Commission or auditor can also request a “live” demonstration of the digital employer counter via Microsoft Teams (See for instance: <https://www.vlaanderen.be/departement-wewis-werk-sociale-economie/overzicht-dienstverlening/wse-loket-aanmelden-als-particulier-en-als-professioneel>). Furthermore, a certificate is included that is signed and dated by the contractor or program manager and the competent authority demonstrating that subproject subproject 3 “Digital employer counter of Department WSE” has been completed.

Subproject 4: Department WSE/WEWIS open data platform with datasets is accessible. More than 15 relevant datasets are made available on the open data platform for research and other purposes. More information can be found in the report, which also includes printscreens of the platform. The Commission or auditor can also request a “live” demonstration of the platform via Microsoft Teams (see for instance <https://opendata.wse.vlaanderen.be/pages/homepage/>). Furthermore, a certificate is included that is signed and dated by the contractor or program manager and the competent authority demonstrating that subproject subproject 4 “Department WSE open data platform with datasets” has been completed.